

# € TRAINING

## Project Management Process Groups Overview



15 - 19 December 2024  
Dubai (UAE)



# Project Management Process Groups Overview

REF: P1661 DATE: 15 - 19 December 2024 Venue: Dubai (UAE) - Fee: 4400 Euro

## Introduction:

The Project Management Process Groups Overview program provides participants with a comprehensive understanding of the five key process groups in project management: Initiating, Planning, Executing, Monitoring and Controlling, and Closing. By mastering these foundational concepts, individuals can effectively navigate project management challenges and drive successful project outcomes. Having a project management methodology will strongly help organizations to achieve their strategic objectives.

## Program Objectives:

At the end of this program the participants will be able to:

- Understand the new concepts of Project Management created by PMI.
- Understand and demonstrate the project management process groups as per the PMBOK Guide 5th Edition – Initiating, Planning, Execution, Monitoring & Controlling and Closing.
- Practice for the PMI professional exam – PMP, PMI-RMP, and SP.
- Determine the gap areas they may have and follow a road map to enhance their competency level.

## Targeted Audience:

- Project managers, program managers, and project management practitioners.
- Construction, Corporate Planning, Finance, and Marketing departments.
- Executives, managers, and supervisors in government industry.

## Program Outlines:

### Unit 1:

#### Foundations of Project Management Mastery:

- Introduction.
- Pre-assessment for the program's knowledge.
- Project Management Framework.
- Project Management Process Groups.

- Project Management Performance Competency.
- Professional & Social Responsibility.

## Unit 2:

### Project Management Initiation Process Group:

- Developing the Project Charter.
- Inputs, Tools & Techniques, Outputs.
- Group Exercise.
- Identify Stakeholders.
- The role of the Project Management Team in Initiating the Project / Phase.

## Unit 3

### Project Management Planning Process Group:

- Develop Project Management Plan.
- Inputs, Tools & Techniques, Outputs.
- Plan Scope Management.
- Inputs, Tools & Techniques, Outputs.
- Collect Requirements.
- Technical & Management, and HSE Requirement.

## Unit 4:

### Scope Definition and Work Breakdown Structure Creation:

- Define scope.
- Inputs, Tools & Techniques, Outputs.
- Create Work Breakdown Structure.

## Unit 5:

### MS Project Introduction and WBS Case Study:

- Introduction to MS Project.
- WBS Case Study.
- Revision.
- Final Assessment after acquiring the program's knowledge.
- Wrap up & Closing.