

Project Risk Management & Compliance





Project Risk Management & Compliance

REF: C605 DATE: 27 - 31 May 2024 Venue: Kuala Lumpur (Malaysia) - Fee: 5850 Euro

Introduction

This conference will emphasize awareness of project risk management to minimize project cost/schedule overruns & improve project execution.

Project management is all about the management of risks; the ability to seize opportunities, minimize threats and optimize results. However, risk management is too often treated as a reactive process, or worse, not done at all. In this Project Risk Management conference, youll work through the proactive approach to both sides of risk: threats and opportunities. The approach is based on a clear understanding of both qualitative and quantitative approaches to risk management.

Conference Objectives:

At the end of this conference the participants will be able to:

- Get an overview of the Risk Management Process
- · Learn to identify risks that affect project quality, time & schedule, cost, and scope
- Learn how to rank risks based on the amount of exposure to the company
- Apply useful techniques to identify, analyze, mitigate and monitor risks in the project life cycle
- Develop the skill necessary to quantify risks
- · Learn how to create an effective risk monitoring plan and risk management strategies.
- Use a practical, six-step process to manage project risk
- Develop a risk budget based on expected monetary value EMV
- Examine both the threats and opportunities facing their projects from both a top-down and bottom-up perspective using a proven six-step risk management process.

Targeted Audience:

- Project Owners and Clients
- Professionals whose roles involve leading and directing projects
- Project Managers, Risk Managers and Project Team Leaders
- All Personnel who are involved in carrying out project work assignments
- Project Administrators, Supervisors and Support Staff
- · Project Planners, Schedulers, Cost Controllers and Engineers
- Personnel working for project contractors and suppliers

Conference Outlines:

Unit 1: Risk Management Framework and Planning:

- · Key definitions
- Project Management Body Of Knowledge PMBOK 6 risk management processes
- Project risk management goal
- Purpose of risk management
- · Benefits of risk management
- Responsibilities in risk management



- Integrating risk management into the project management process
- Components of risk
- · Types of risk
- Six steps of risk management
 - · Plan the approach to risk management
 - · Risk Identification
 - Risk Assessment & Quantification
 - Risk Response Plan Development
 - Risk management plan execution
 - · Evaluating risk response results

Unit 2: Risk Identification Processes:

- Identification inputs & tools
- Identification guidelines
- Risk identification techniques
- Risk categories
- · Risk identification outputs

Unit 3: Cost & Schedule Estimating Concerning Risk:

- Cost estimating classes & types
- · Cost estimating methods
- · Accuracy, allowances, contingency & management reserve
- Work Breakdown Structures WBS
- Schedule diagramming critical path method CPM
- Resource management
- Earned value method EVM
- Baselining

Unit 4: Risk Assessment and Quantification Processes

- · Risk analysis inputs
- · Risk analysis guidelines
- · Probability analysis
- Impact analysis
- Risk analysis approaches qualitative & quantitative
- Risk analysis tools & techniques
- Statistical sums in risk analysis
- Program Evaluation & Revue Technique PERT
- · Decision trees
- · Project risk rating & prioritizing
- Risk analysis outputs

Unit 5: Risk Response Plan Development:

- Risk response development inputs, tools & techniques
- Risk response strategy guidelines
- Response strategies for threats
- · Response planning & network diagramming
- Response analysis



- Alternative responses
- Reserves contingency & management
- Response planning outputs

Unit 6: Risk Response Control:

- Risk management plan execution Step 5.
- Risk response control tools.
- Risk response control guidelines.
- Risk strategy execution.
- Evaluating risk response results Step 6.
- Risk documentation.