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Introduction:

The Project Management Process Groups Overview program provides participants with a comprehensive
understanding of the five key process groups in project management: Initiating, Planning, Executing, Monitoring
and Controlling, and Closing. By mastering these foundational concepts, individuals can effectively navigate project
management challenges and drive successful project outcomes. Having a project management methodology will
strongly help organizations to achieve their strategic objectives.

Program Objectives:

At the end of this program the participants will be able to:

Understand the new concepts of Project Management created by PMI.

Understand and demonstrate the project management process groups as per the PMBOK Guide 5th
?edition “Initiation, Planning, Execution, Monitoring & Controlling and Closing”.

Practice for the PMI professional exam “PMP, PMI-RMP, and SP”.

Determine the gap areas they may have and follow a road map to enhance their competency level.

Targeted Audience:

Project managers, program managers, and project management practitioners.

Construction, Corporate Planning, Finance, and Marketing departments.

Executives, managers, and supervisors in government industry.

Program Outlines:

Unit 1:

Foundations of Project Management Mastery:

Introduction.

Pre-assessment for the program's knowledge.

Project Management Framework.

Project Management Process Groups.



Project Management Performance Competency.

Professional & Social Responsibility.

Unit 2:

Project Management Initiation Process Group:

Developing the Project Charter.

Inputs, Tools & Techniques, Outputs.

Group Exercise.

Identify Stakeholders.

The role of the Project Management Team in Initiating the Project / Phase.

Unit 3

Project Management Planning Process Group:

Develop Project Management Plan.

Inputs, Tools & Techniques, Outputs.

Plan Scope Management.

Inputs, Tools & Techniques, Outputs.

Collect Requirements.

Technical & Management, and HSE Requirement.

Unit 4:

Scope Definition and Work Breakdown Structure Creation:

Define scope.

Inputs, Tools & Techniques, Outputs.

Create Work Breakdown Structure.

Unit 5:

MS Project Introduction and WBS Case Study:



Introduction to MS Project.

WBS Case Study.

Revision.

Final Assessment after aquiring the program's knowledge.

Wrap up & Closing.

Powered by TCPDF (www.tcpdf.org)

http://www.tcpdf.org

